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current student body. For example, the VCEA tutoring center is limited to supporting about 30 students at a time (less than 1 % 
of our current student body). Enhanced and consolidated facilities will support increasing student graduation and retention. 
The result of not taking action would keep the old, existing building the same, with the de-centralized student support systems. 
Dana Hall has sufficient square footage to meet the needs of these programs and is located centrally in the core of VCEA 
operations, but to be effective it requires the modernization that this project will provide. 
Which clientele would be impacted by the budget request? Where and how many units would be added, people or 
communities served, etc. Be prepared to provide detailed cost backup. 
Dana Hall would house the student support and teaching activities necessary in the success of engineering students. Student 
support programs identified for Dana Hall include academic advisors, the engineering tutoring center, offices for the 
NSF-sponsored STARS and Louis Stokes Alliance for Minority Participation (WSU-LSAMP) programs, scholarship, internship 
and placement office, hands-on workspaces for numerous student projects and clubs, and other related student support 
groups. All Pullman-based engineering, computer science, and architecture students use these resources. 
Undergraduate and graduate students studying in the fields of mechanical-, electrical-, chemical-, biological-, materials-, civil-, 
and environmental engineering; computer science, architecture, landscape architecture, interior design, and construction 
management would be supported and trained in the building each semester. 
Does the request include IT-related costs? (See the IT Appendix for guidance, and follow directions to meet the OCIO 
review requirement.) What alternatives were explored? Why was the recommended alternative chosen? 
This request does not include funding for any IT-related costs. 
Will non-state funds be used to complete the project? How much, what fund source, and could the request result in 
matching federal, state, local, or private funds? 
Non-state funds will not be used to complete the project. None have been identified. 
Describe how the project supports the agency's strategic/master plans, contributes to statewide goal, or enables the 
agency to perform better. Reference feasibility studies, master plans, space programming, and other analyses as 
appropriate. 
The project aligns with WSU's Strategic Plan, specifically related to providing a "Transformative Student Experience." This 
includes three main goals; namely, to 1) provide an excellent teaching and learning opportunity to a larger and more diverse 
student population, 2) provide a university experience centered on student engagement, development, and success, which 
prepares graduates to lead and excel in a diverse United States and global society, and 3) improve curricular and student 
support infrastructure to enhance access, educational quality, and student success in a growing institution. Renovating for 
student collaborative space in Dana Hall will positively impact the students' educational experience and directly ties to the 
stated university and state strategic goals. 
The university has a strategic goal of achieving high first-year retention rates and 6-year graduation rates. The STEM fields of 
engineering, computer science, and architecture that have historically suffered from a high first-year dropout rate. This project 
provides an opportunity for intervention. Remodeling outdated facilities to foster small-group collaborations and modern 
audio-visual tools will expand the university's teaching capabilities and improve instructor-student and student-student 
communications. Pedagogical research also shows that the more time a student participates in extracurricular learning 
programs offered by the college, the better their performance (as measured by GPA) and the higher their retention rates. 
Modernization of the facilities to promote interdisciplinary teaming, peer-to-peer mentoring, experiential learning, and strong 
industrial engagement will increase students' collaborative critical-thinking skills and workforce readiness. Success in this 
initiative will not only advarice the university's strategic goals but also produce desperately needed STEM talent for the state of 
Washington. 
The project aligns with Results Washington Goal 1: World-Class Education. Specifically Goal 1.3. f is to increase the number of 
students enrolled in STEM and identified high-demand employment programs in public 4-year colleges. The remodel of the first 
floor of Dana Hall and upgrade of the related building systems would modernize the space, and WSU would collocate the vital 
student support functions that are currently dispersed in various buildings throughout the Voiland College of Engineering and 
Architecture (VCEA). The renovated space will more effectively support student needs, increase utilization to support student 
graduation and retention goals, and improve student success rates. 
For projects linked to the Puget Sound Action Agenda, describe the impacts on the Action Agenda. See Chapter 14.4 in 
the 2017-19 Operating Budget Instructions 
This project is not linked to the Puget Sound Action Agenda. 
Is there add.itional information you would like decision makers to know when evaluating this request? 

Location 
City: Pullman County: Whitman Legislative District: 009 
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Project Type 

Remodel/Renovate/Modernize (Major Projects) 

Growth Management impacts 

WSU Pullman's physical planning policies are coordinated with many agencies and government units. The Growth 
Management Act and its companion Traffic Demand Management legislation and the State Environmental Policy Act, however, 
are applicable to WSU's physical facilities and programs. Growth Management Act (GMA)-WSU will coordinate with Counties 
and Municipalities throughout the State to ensure compliance with GMA. WSU will avoid construction or activities which would 
permanently impair "critical" areas on its campuses as they are defined in the GMA. Transportation· Demand Management-A 
companion piece of legislation sets forth a policy for Transportation Demand Management in which the State of Washington will 
provide leadership. The Director of the State of Washington Department of General Administration (DGA) is required to develop 
a commute trip reduction plan for state agencies which are Phase I major employers WSU will conform to the plans developed 
by DGA. State Environmental Policy Act (SEPA)-WSU has adopted procedures set forth in the State Environmental Policy Act 
Handbook December 1988 and the State Environme.ntal Policy Act Rules Chapter 197-11 Washington Administrative Code 
Effective April 4, 1984. Adherence to these procedures will be one of the principal means by which WSU coordinates its 
compliance with Growth Management requirements. 

New Facility: No 

How does this fit in master plan 
See http://facilitiesservices.wsu.edu/resouorces/pdf/masterplan/Pullman_masterplan.pdf 

Funding 

Acct 
Code Account T itle 

057-1 State Bldg Constr-State 

Total 

057-1 State Bldg Constr-State

Total 

Schedule and Statistics 

Start Date 

Expenditures 

Estimated Prior Current 
Total Biennium Biennium 

45,600,000 

45,600,000 0 0 

Future Fiscal Periods 

2021-23 2023-25 2025-27 

9,000,000 9,000,000 9,000,000 

.9,000,000 9,000,000 9,000,000 

End Date 

 

2019-21 Fiscal Period 

New 
Reapprops Approps 

9,600,000 

0 9,600,000 

2027-29 

9,000,000 

9,000,000 
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Schedule and Statistics 

Predesign 

Design 

Construction 

Gross Square Feet: 

Usable Square Feet: 

Efficiency: 

Escalated MACC Cost per Sq. Ft.: 

Construction Type: 

Is this a remodel? 

A/E Fee Class: 

A/E Fee Percentage: 

Cost Summary 

Acquisition Costs Total 

Consultant Services 
Pre-Schematic Design Services 

Construction Documents 

Extra Services 

Other Services 

Design Services Contingency 

Consultant Services Total 

Start Date 

6/1/2019 

5/1/2020 

Total 

16,000 

15,000 

93.8% 

367 

End Date 

5/1/2020 

8/1/20211 

College Classroom Facilities 

Yes 

B 

11.60% 

Maximum Allowable Construction Cost(MACC) 5,866,053 

Site work 

Related Project Costs 

Facility Construction 

GCCM Risk Contingency 

GCCM or Design Build Costs 

Construction Contingencies 

Non Taxable Items 

Sales Tax 

Construction Contracts Total 

Equipment 
Equipment 

Non Taxable Items 

Sales Tax 

Escalated Cost % of Project 

0 0.0% 

0 0.0% 

499,515 5.2% 

179,878 1.9% 

253,664 2.6% 

95,612 1.0% 

1,028,668 10.7% 

0 0.0% 

0 0.0% 

5,866,053 61.1% 

0 0.0% 

324,390 3.4% 

586,605 6.1% 

0 0.0% 

528,609 5.5% 

7,305,657 76.1% 

694,195 7.2% 

0 0.0% 

54,147 0.6% 
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Cost Summary 

Equipment Total 

Art Work Total 

Other Costs Total 

Project Management Total 

Grand Total Escalated Costs 

Rounded Grand Total Escalated Costs 

Operating Impacts 

No Operating Impact 

Narrative 

Renovation of existing facility. 

Escalated Cost 

748,342 

29,330 

106,070 

382,074 

9,600,141 

9,600,000 

% of Project 

. 7.8% 

0.3% 

1.1% 

4.0% 



OFM 

Parameter 

Biennium 

Agency 

Version 

Project Classification 

Capital Project Number 

Sort Order 

Include Page Numbers 

For Word or Excel 

User Group 

User Id 

Capital Project Request 
2019-21 Biennium 

Entered As 

2019-21 

365 

10-A
* 

40000008 

Project Priority 

y 

N 

Agency Budget 
* 

* 

Interpreted As 

2019-21 

365 

10-A

All Project Classifications 

40000008 

Priority 

Yes 

N 

Agency Budget 

All User Ids 



STATE OF WASHINGTON 
AGENCY/ INSTITUTION PROJECT COST SUMMARY 

Agency 
Project Name 
OFM Project Number 

,.� ---

Name 
Phone Number 
Email 

Gross Square Feet 

- - - - -

Washington State University 
STEM/Student Success (Dana) 
40000008 

Contact Information 
Kelly Keane 

509 -335-8153 
kelll{'..keane@wsu. edu 

-

Statistics 
--- -

16,000 MACC per Square Foot 
Usable Square Feet 15,000 Escalated MACC per Square Foot 
Space Efficiency 93.8% A/E Fee Class 
Construction Type College classroom facilit A/E Fee Percentage 
Remodel Yes __ .Projected Life of Asset (Years) 

- - --- - -

---- - --� �- --�---- -� 
Alternative Public Works Project 
Inflation Rate 
Sales Tax Rate% 
Contingency Rate 
Base Month 
Project Administered By 

-
Predesign Start 
Design Start 
Construction Start 
Construction Duration 

!Green cells must be filled in by user

Additiona! Pr�!�_l:>etails � 
Yes Art Requirement Applies 

3.12% Higher Ed Institution 
7.80% Location Used for Tax Rate 
10% 

June-18 
Agency 

Schedule -- � 
Predesign End 

June-19 Design End 
May-20 Construction End 

15 Months 

Total Project 

Project Cost Estimate �,...---
$
-8-

,9
-
0_3_, _7 _7_1

-.I Total Project Escalated

Rounded Escalated Total 

 

·-- -

-

--·

- - -

$339 
$367 

B 
11 .60% 

25 

-

Yes 
Yes 

3812 

May-20 \ 

August-21 

$9,600,146 
$9,600,000 



STATE OF WASHINGTON 

AGENCY/ INSTITUTION PROJECT COST SUMMARY 
Agency 

Project Name 

OFM Project Number 

Acquisition Subtotal 

Predesign Services 

A/E Basic Design Services 

Extra Services 

Other Services 

Design Services Contingency 

Consultant Services Subtotal 

--

-
-
--�-�------

GC/CM Risk Contingency 

GC/CM or D/B Costs 

Construction Contingencies 

-----

Maximum Allowable Construction 

Cost (MACC) 

Sales Tax 

Construction Subtotal 

-

Equipment 

Sales Tax 

Non-Taxable Items 

Equipment Subtotal 

Washington State University 

STEM/Student Success (Dana) 

40000008 

Cost Estimate Summary 

.....--'------'--A--.c�9i�!ionf1f�["
$0 Acquisition Subtotal Escalated 

$477,639 

$172,000 

$234,591 

$88,423 

$972,653 Consultant Services Subtotal Escalated 

- -.-_ - - -- Construction ' 

------------ ----·-----� - - +--� --- -- --------- ------- ' - - --

$0 

$300,000 

$542,500 Construction Contingencies Escalated 

$5,425,000 
Maximum Allowable Construction Cost 

(MACC) Escalated 

$488,865 Sales Tax Escalated 

$6,756,365 Construction Subtotal Escalated 

·-___ __- ---. Equipment_ __ _
$642,000 

$50,076 

$0 

$692,076 Equipment Subtotal Escalated 

Artwork 

I 

-�------�-�-�-------'-·--------�-

Artwork Subtotal 

-- ------ -·----

Agency Project Administration 

Subtotal 

DES Additional Services Subtotal 

Other Project Adm in Costs 

Project Administration Subtotal 

-- -- ---- -- - --

Total Project 

-- ----·- . - ---·-

I 

$29,330 Artwork Subtotal Escalated 

Agency Projec:t Administratio_ri_ 

$323,847 

$0 

$0 

-- ----- ----- -- -- -------- - - ------

$353,347 Project Administation Subtotal Escalated I 
Other Costs 

$100,000 Other Costs Subtotal Escalated 

Project <::est Estimate 

$8,903,7711 
- ----- --- - ----- ------ - - ----- -

Total Project Escalated 

Rounded Escalated Total 

 

--- - -----

$1,028,669 

--

-- --- . -·--- - ----- - --

-
-

$586,606 

$5,866,053 

$528,610 

$7,305,659 

- --

$748,343 

- - - --

$382,075 

$106,070 

$9,600,146 
$9,600,000 



Cost Estimate Details 

Acquisition Costs 

Item Base Amount I
Escalation 

Factor I Escalated Cost Notes 

Purchase/Lease $0 

Appraisal and Closing $0 

Right of Way $0 

Demolition $0 

Pre-Site Development $0 

$0 

Insert Row Here 
ACQUISITION TOTAL $0 I NA I $0 

I Green cells must be filled in by user 

 



Cost Estimate Details 

Consultant Services 
--

I
Escalation 

I Escalated Cost Item Base Amount Notes 
Factor 

1) Pre-Schematic Design Services

Programming/Site Analysis 
Environmental Analysis 

Predesign Study 
Other 

Insert Row Here 
Sub TOTAL $0 I 1.0312 I $0 Escalated to Design Start 

2) Construction Documents

A/E Basic Design Services $477,639 f · 69% of A/E Basic Services
Other 

Insert Row Here 
Sub TOTAL $477,639 I 1.0458 I $499,515 Escalated to Mid-Design 

3) Extra Services

Civil Design (Above Basic Svcs) 
Geotechnical Investigation 

Commissioning $20,000 
Site Survey $87,000 

Testing $35,000 
LEED Services 

 
Voice/Data Consultant 

Value Engineering 
, Constructability Review $5,000 

Environmental Mitigation (EIS) 
Landscape Consultant 

Interior Design $25,000 
Insert Row Here 

Sub TOTAL $172,000 I 1.0458 I $179,878 Escalated to Mid-Design 
-

4) Other Services

Bid/Construction/Closeout $214,591 31% of A/E Basic Services 
HVAC Balancing $20,000 

Staffing 
Other 

Insert Row Here 
Sub TOTAL $234,591 I 1.0813 I $253,664 Escalated to Mid-Const. 

5) Design Services Contingency
Design Services Contingency $88,423 

Other 
Insert Row Here 

Sub TOTAL $88,423 I 1.0813 I $95,612 Escalated to Mid-Const. 
. 

·-

CONSULTANT SERVICES TOTAL $972,653 I $1,028,669 

I Green cells must be filled in by user 

 



I I 
-

Item 

l} Site Work

GlO - Site Preparation 

G20 - Site Improvements 

G30 - Site Mechanical Utilities 

G40 - Site Electrical Utilities 

G60 - Other Site Construction 

Other 

Insert Row Here 

Sub TOTAL 

2} Related Project Costs

,_ 

--

Offsite Improvements 

City Utilities Relocation 

Parking Mitigation 

Stormwater Retention/Detention 

Other 

Insert Row Here 

- -

-

�--

Sub TOTAL 

- - -

3} Facility Construction

AlO - Foundations 

A20 - Basement Construction 

B10 - Superstructure 

B20 - Exterior Closure 

B30 - Roofing 

Cl0 - Interior Construction 

C20 - Stairs 

C30 - Interior Finishes 

DlO - Conveying 

D20 - Plumbing Systems 

D30 - HVAC Systems 

D40 - Fire Protection Systems 

DS0 - Electrical Systems 

FlO - Special Construction 

F20 - Selective Demolition 

General Conditions 

Other 

Insert Row Here 

Sub TOTAL 

4) Maximum Allowable Construction Cost

MACC Sub TOTAL 

Cost Estimate Details 

Construction Contracts 

Base Amount I
Escalation 

IFactor 

$0 I 1.0607 I 
-

$0 

$0 
-

$0 

$0 I 1.0607 I -

- -

.. 

$150,000 

$100,000 

$50,000 

$500,000 

$175,000 

$800,000 

$1,800,000 

$300,000 

., $750,000 

$200,000 

$600,000 

$5,425,000 I 1.0813 I ~ 

$5,425,000 I 

 

Escalated Cost 

$0 

$0 

-

$5,866,053 

$5,866,053 

. --

. 

Notes 

- ----

� 

-

-�� 

\ 
) 

) 



5) GCCM Risk Contingency

GCCM Risk Contingency 
Other 

Insert Row Here 
Sub TOTAL $0 I 1.0813 I $0 

6) GCCM or Design Build Costs

GCCM Fee $300,000 

Bid General Conditions 
GCCM Preconstruction Services 

Other 
Insert Row Here 

Sub TOTAL $300,000 I 1.0813 I $324,390 
-

-
- -

7) Construction Contingency

Allowance for Change Orders $542,500 

Other 
Insert Row Here 

Sub TOTAL $542,500 I 1.0813 I $586,606 

8) Non-Taxable Items

Other 
Insert Row Here 

Sub TOTAL $0 I 1.0813 I $0 

 
Sales Tax 

Sub TOTAL $488,865 I $528,610 
I 

CONSTRUCTION CONTRACTS TOTAL $6,756,365 I $7,305,659 

I Green cells must be filled in by user 

 



Item 

ElO - Equipment 
E20 --Furnishings 

FlO - Special Construction 
Other 

Insert Row Here 
Sub TOTAL 

1) Non Taxable Items

�· 

Sales Tax 

_..,_ 
--

Other 
Insert Row Here 

Sub TOTAL 
-

Sub TOTAL 

EQUIPMENT TOTAL 

!Green cells must be filled in by user

Cost Estimate Details 

Equipment 

Escalation 
Base Amount 

Factor I Escalated Cost Notes 

$142,000 
$500,000 

$642,000 I 1.0813 I $694,195 

-

' 
$0 _ ___I 1.0813 I $0 

- - -
-

$50,076 I $54,148 
- -

-
$692,076 I $748,343 

 



II 

Item 

Project Artwork 

Higher Ed Artwork 

Other 
Insert Row Here 

ARTWORK TOTAL 

!Green cells must be filled in by user

Cost Estimate Details 

Base Amount 

$0 

$29,330 

$29,330 

 

Escalation 

Factor 

NA $29,330 

0.5% of Escalated MACC for 
new construction 

0.5% of Escalated MACC for 
new and renewal 
construction 

II 



Cost Estimate Details 

' 
Project Management 

Item Base Amount I Escalation I Escalated Cost Notes 
Factor 

Agency Project Management $323,847 

Additional Services 
Onsite Supervision $29,500 

Insert Row Here 
PROJECT MANAGEMENT TOTAL $353,347 I 1.0813 I $382,075 

I Green cells must be filled in by user 

 



.. · ·  . . ,' v' ' ,,  ," 

Item 

.. 

Mitigation Costs 
Hazardous Material 

Remediation/Removal 

Historic and Archeological Mitigation 

Waste Mangement 
Builders Risk 
Admin Costs 

Facilities Support 
OTHER COSTS TOTAL 

I Green cells must be filled in by user 

Cost Estimate Details 

Other Costs •. 

Base Amount I Escalation I
Factor 

$50,000 

$15,000 

$10,000 

$10,000 

$15,000 

.$100,000 I 1.0607 I 

 

. . .  
. 

.. 

Escalated Cost 

·• . . .. 

$106,070 

Notes 
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Insert Row Here 
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Insert Row Here 

Tab C. Construction Contracts 

Insert Row Here 

1

T•b D. Equ;pment 

Insert Row Here 

r

•b E. Artwmk

Insert Row Here 
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I
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Insert Row Here 
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Additional Notes 
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