

Bid Opening  
 2.05 PM  
 May 1, 2019

Facilities Services, Capital  
 Washington State University  
 Pullman, WA 99164-1150

**Bid Summary  
 Bealey Soffit Removal  
 Pullman, WA**

Facilities Services Project Manager: Kevin Poitra  
 Facilities Services Construction Manager: Kevin Poitra

There have been 1 Addendum for this Project.

Bidder	A/E Estimate	Alternate 1	Alternate 2	Alternate 3	Alternate 4	Bid Bond	Addendum	Base Bid Plus 4 Alternates
	\$350,000.00 to \$400,000.00					Y/N	Y/N	
Specialty Environmental Group, Spokane, WA	121,046.00	70,965.00	50,975.00	70,965.00	50,975.00	Y	Y	364,926.00
Quality Contractors, LLC, Deary, ID	175,350.00	83,170.00	61,760.00	73,610.00	57,890.00	Y	Y	451,780.00

Alternate No. 1 – South Side Soffit Series (S1, S2, S3, S4, S5, S6, S7).  
 Alternate No. 2 – East Side Soffit Series (E1, E2, E3, E4, E5).  
 Alternate No. 3 – North Side Soffit Series (N1, N2, N3, N4, N5, N6, N7).  
 Alternate No. 4 – West Side Soffit Series (W1, W2, W3, W4, W5).