

Schedule: End of 2020-2 and Total of 2020-3

September 2020

	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed						
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30						
Organization	Beam Maintenance (APS)																					DCS		LLNL				Beam Maintenance (APS)								
X-ray Technique																															Setup (PCI)		PCI			
Experimental Station																																				
Beam Mode													24	24	24	24	24	24	24	NB	24	24	24	24	24	24										

October 2020

	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	
Organization	LLNL		SNL					DCS	LANL				LANL			LANL				SNL						ARL		DCS				
X-ray Technique	PCI		PCI					Setup (XRD)	XRD				XRD			XRD				XRD						PCI		Staff Training				
Experimental Station	D		D					E	E				E			E				E						D		B				
Beam Mode	24	24	24	24	24	24	24	24	24	24	24	NB	24	24	24	24	24	24	24	NB	24	24	24	24	24	24	NB	324	324	324	324	324

November 2020

	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon	Tue	Wed	Thu	Fri	Sat	Sun	Mon			
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30			
Organization			DCS		DCS							DCS		WSU	LLNL				LLNL		LANL		SNL				WSU				DCS	DCS	LANL
X-ray Technique	X-ray Optics Testing				Prep for Hybrid							Setup (XRD)		XRD	XRD				XRD		XRD		XRD				XRD				Setup (PCI)	Holiday	PCI
Experimental Station	B		B		C							C		C	C				C		C	C				C				E		E	
Beam Mode	324	NB	324	324	324	324	324	324	NB	NB	H	H	H	H	H	NB	H	H	H	H	H	H	H	H	NB	NB	24	24	24	24			

December 2020

[illegible]